EDiS COMPANY TEL. (800) 995-EDiS ¢ ediscompany.com

ADDENDUM NO. 2 26 July 2023
Harrington Public Library

Bid Package B

Page 1

Bids are due on Thursday, August 3, 2023 @ 2:00 PM.
The last day for questions is July 27, 2023 @ 2:00 PM.

NOTICE: Attach this addendum to the project manual for this project. It modifies and becomes
a part of the contract documents. Work or materials not specifically mentioned herein are to be
described in the main body of the specifications and as shown on the drawings. Bidders shall
acknowledge receipt of this addendum on the space provided on the Bid Form. Failure to do so
may subject the bidder to disqualification.

Whenever this Addendum modifies a portion of the Project Manual added information is shown
as Bold and deleted information is shown as strikethrough.

The contract documents for the above referenced project, dated July 7, 2023, are amended as
follows:

GENERAL CLARIFICATIONS: N/A

QUESTIONS AND ANSWERS:
See attached RFI log dated 25 July 2023

MODIFICATIONS TO SPECIFICATIONS:

1. SECTION 006216 — INSURANCE - Make the following pen and ink change:

a. Delete section 006216 — Insurance in its entirety and insert revised section 006216
annotated Addendum No. 2, dated 26 July 2023. Matrix has been included specifying
which contracts are responsible for professional liability insurance and pollution
insurance.

2. SECTION 013216 - CONSTRUCTION SCHEDULE - Make the following pen and ink
change:

a. Delete section 013216 — Construction Schedule in its entirety and insert revised
section 013216 — Construction Schedule, annotated Addendum No. 2, dated 26
July 2023. Pre-Bid construction schedule has been included with specification
section.
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3. SECTION 011100 - SUMMARY OF WORK - Make the following pen and ink change:

a. Delete contract B-15 - Caulking from 011100 — Summary of Work and insert
revised contract B-15 - Caulking, annotated Addendum No. 2, dated 26, July
2023.

b. Reduce allocation for use as directed by Construction Manager in Contract B-
10 — Glass and Glazing from $10,000 to $0.

c. Increase allocation for use as directed by Construction Manager in Contract B-
22 — Mechanical from $5,000 to $30,000

MODIFICATIONS TO DRAWINGS:

1. Insert Sheet L-001, annotated Addendum No. 2 dated 07/20/23 issued with Bid Package
A but not included with the Bid Package B drawings.

LIST OF ATTACHMENTS:

Section 006216 — Insurance

Section 011100 — Summary of Work — Contract B-15 Only
Section 013216 — Construction Schedule

RFI Log

Sheet L-001 annotated Addendum No. 2 dated 07/20/23

End of Addendum No. 2
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Harrington Public Library Bid Package B
July 26, 2023
ADDENDUM 2

SECTION 006216 — INSURANCE

In conjunction with Insurance Requirements AIA General Conditions, Article 11, the
Subcontractor shall be bound by the following limits of liability insurance (for contracts under
this bid pac). The Subcontractor shall use the standard “ACCORD” form titled “Certificate of
Insurance” in submitting his liability insurance limits. The required limits to be inserted in the
“ACCORD” form are as follows:

The Subcontractor shall purchase and maintain at all times throughout the term of this
Agreement without interruption and, at the least, from the date of the commencement of the
Work until the date of final payment or the date insurance coverage is required to be maintained
after final payment to the Subcontractor under this Agreement, whichever is later, the following
insurance coverages (with the specified limits of liability) and shall provide to the Construction
Manager the complete policies for such insurance coverages upon the request of the Construction
Manager:

1. Commercial General Liability (“CGL”) coverage with limits of not less than $1,000,000 each
occurrence and $2,000,000 in the “annual aggregate”.

A. If the CGL coverage contains a “General Aggregate Limit”, such General Aggregate
Limit shall apply separately to each project of the Subcontractor, specifically including
this Project.

B. CGL coverage shall be written on ISO Occurrence Form CG 00 011093, or a substitute
form providing equivalent coverage and shall cover liability arising from premises,
operations, independent contractors, product-completed operations and personal and
advertising injury.

C. EDiS Company, Owner and all other parties required by EDiS Company shall be
included as additional insureds on the CGL using Additional Insured Endorsements
that provide coverage for both ongoing and completed operations. The insurance for
the additional insureds shall be as broad as the coverage provided for the named
insured Subcontractor. The CGL coverage shall apply as Primary and non-
contributory insurance before any other insurance or self-insurance, including any
deductible, maintained by, or provided to, any additional insured other than the other
insurances coverages purchased and maintained by the Subcontractor hereunder.

D. Subcontractor shall maintain CGL coverage for itself and all additional insureds for the
duration of the Project and maintain Completed Operations coverage for itself and
each additional insured for at least three (3) years after completion of the Work, using
Additional Insured Endorsements that provide Completed Operations Coverage. The
endorsement must be attached to the Certificate of Insurance.

INSURANCE 006216 - 1
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Harrington Public Library Bid Package B

July 26, 2023
ADDENDUM 2

2. Business Automobile Liability (“BAL”) coverage with combined single limits of at least
$1,000,000 (per occurrence).

A.

BAL coverage must include coverage for liability arising out of all owned, leased,
hired and non-owned automobiles.

BAL coverage shall be written on an occurrence basis.

Construction Manager, Owner and all other parties required by the Construction
Manager shall be included as additional insureds on the BAL coverage. The
insurance for the additional insureds shall be as broad as the coverage provided for
the named insured Subcontractor. The BAL coverage shall apply as Primary and
non-contributory insurance before any other insurance or self-insurance, including
any deductible, maintained by, or provided to, any additional insured other than the
other insurances coverages purchased and maintained by the Subcontractor
hereunder.

3. Commercial Umbrella (“CU”) coverage with limits of at least $5,000,000.

A.

B.

CU coverage shall be written on an occurrence basis.

Construction Manager, Owner and all other parties required by the Construction
Manager shall be included as additional insureds on the CU coverage for both
ongoing and Completed Operations. The insurance for the additional insureds shall
be as broad as the coverage provided for the named insured Subcontractor. The CU
coverage shall apply as Primary and non-contributory insurance before any other
insurance or self-insurance, including any deductible, maintained by, or provided to,
any additional insured other than the other insurances coverages purchased and
maintained by the Subcontractor hereunder.

4. Workers’ Compensation and Employer’s Liability (“WCEL”) coverage with limits of at
least $1,00,000 each accident for bodily injury including death and $1,000,000 each
employee for injury including death by disease.

A.  WCEL coverage shall be written on an occurrence basis.

B.  Where applicable and/or as required by the construction manager, the U.S.
Longshoremen and Harborworkers” Compensation Act endorsement shall be
included as part of the WCEL coverage and attached to the policy for WCEL
coverage.

INSURANCE 006216 - 2
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Harrington Public Library Bid Package B

July 26, 2023
ADDENDUM 2

10.

C.  Where applicable and/or as required by the Construction Manager, the Maritime
Coverage Endorsement shall be included as part of the WCEL coverage and attached
to the policy for WCEL coverage.

The Subcontractor shall provide property insurance necessary for the protection against
loss of owned, rented or borrowed capital equipment and tools, including tools owned by
employees, and any tools, equipment, staging towers and forms owned, rented or
borrowed by the Subcontractor. The property insurance shall include a Waiver of
Subrogation in favor of all parties required to be named as Additional Insureds under the
Contract Documents.

Subcontractor waives all rights against the Construction Manager, Owner and all their
agents, officers, directors and employees for recovery of damages to the extent those
damages are covered by any of the insurance coverages purchased and maintained by the
Subcontractor.

Subcontractor shall provide the Construction Manager with appropriate certificates of
insurance coverages evidencing that the insurance coverages required herein are valid and
in full force and effect at least thirty (30) days before the Subcontractor performs any Work
and before the Subcontractor or any of its agents, sub-subcontractors or employees enters
upon the job site. Each such certificate of insurance and the actual insurance policy for
each insurance coverage required herein shall contain a provision that the coverage and
protection afforded under the policy will not be canceled or modified or allowed to expire
without at least thirty (30) days” prior written notice to the Construction Manager.

Each policy of insurance coverage purchased and maintained by the Subcontractor herein
shall be so purchased and maintained from or by an insurance company properly and fully
authorized and licensed to do business and to issue policies of insurance in the state in
which the Project is located.

Each policy of insurance coverage purchased and maintained by the Subcontractor herein
shall provide that the insurer shall defend any suit or action against the Construction
Manager and/or Owner and their agents, officers, directors and employees, even if such
suit or action is frivolous or fraudulent. Such policy also shall provide the Construction
Manager and Owner the right to engage their/its own attorney(s) for the purpose of
defending any legal action against the Construction Manager and/or Owner and their
agents, officers, directors and employees, and that the Subcontractor shall indemnify the
Construction Manager or Owner for costs and expenses, including attorney’s fees, arising
out of or incurred in defending such suit or action.

The purchase, maintenance or issuance of insurance coverage of any type by the
Subcontractor or the Construction Manager or Owner as required herein or otherwise, shall

INSURANCE 006216 - 3
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11.

12.

13.

not be deemed or construed to release, limit, waive or discharge the Subcontractor from
any or all of the obligations and risks imposed by the Agreement upon the Subcontractor.
Neither shall any forbearance nor omission by the Construction Manager to require proof
of insurance coverages or certificates of insurance or to obtain or review any policies of
insurance coverage from the Subcontractor before permitting the Subcontractor to proceed
or continue with the Work be deemed a waiver of the Construction Manager’s rights or the
Subcontractor’s obligations regarding the provision of insurance coverage under this
Agreement.

Waiver of Subrogation. Subcontractor hereby waives any and all rights of recovery against
the Construction Manager, Owner, their officers, members, agents, employees, and
insurance companies occurring on or arising out of Subcontractor’s Work to the extent such
loss or damage is covered by proceeds received from insurance required under this
Agreement to be carried by the Subcontractor.

Subcontractor hereby certifies that it has furnished to its insurance provider(s) a copy or
copies of the foregoing insurance requirements (all the applicable requirements of Section
9. hereof) (“requirements”), and Subcontractor, for and on behalf of itself and its insurance
provider(s), certifies and agrees that all insurance coverages (including but not limited to
the types, limits, periods of coverage, endorsements and policies applicable or in regard
thereto) provided to the Construction Manager hereunder are in accordance and full
compliance with the requirements, as reasonably determined and interpreted by the
Construction Manager. Subcontractor, to the fullest extent permitted by applicable law,
shall defend, indemnify and save harmless the Construction Manager, Owner and its
successors, assigns, directors, officers, agents and employees from and against any and all
damages and losses, without limitation, including attorneys’ fees and costs caused by,
arising out of or resulting from the Subcontractor or its insurance provider(s)’ refusal or
failure to provide all the insurance coverages (including but not limited to the types, limits,
periods of coverage, endorsements and policies applicable or in regard thereto) required
hereunder, to comply in any respect with the requirements, and/or to fully honor and abide
by any of the certifications and/or agreements set forth in this section.

Matrix has been included as an attachment to this specification section specifying which
contracts are responsible for professional liability and pollution insurance.

END OF SECTION
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HARRINGTON LIBRARY
BID PACKAGE B

Professional Liability and Pollution Insurance Requirements

Contracts

Professional
Liability Insurance

Pollution
Insurance

A-1 Sitework

B-1 Landscaping

B-2 Concrete

B-3 Masonry

B-4 Structural Steel &
Miscellaneous Metals

X [ X|X| X ]| X

B-5 Exterior Structural Stud
Assembly, Metal Framing, and
Drywall

B-6 Carpentry and General Works

B-7 Roofing

B-8 Exterior & Interior Panels

B-9 Hollow Metal Doors, Frames,
and Finish Hardware

B-10 Glass and Glazing

B-11 Ceramic Tile

B-12 Acoustical Ceilings

B-13 Paint and VWC

B-14 Flooring

B-15 Caulking

B-16 Specialties

B-17 Operable Partition

B-18 Window Shades

B-19 Millwork & Casework

B-20 Fire Protection

B-21 Plumbing

B-22 Mechanical

>

B-23 Electrical

B-24 Structured Cabling

7/24/2023



Harrington Public Library Bid Package B
July 26, 2023
ADDENDUM 2

CONTRACT NO. B-15 - CAULKING

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and
equipment for:

e Technical Specification sections:

Division 0 Bidding and Contract Requirements
Division 1 General Requirements

Section 042000 Unit Masonry

Section 079200 Joint Sealants

This contract also includes, but is not necessarily limited to, all labor, materials and equipment for the
following:

1. Caulking of exterior masonry control joints, including where masonry abuts other materials.
2. Caulking of plumbing fixtures

3. Caulking bottom of both aluminum deerframes-to-vinyHoering-and hollow metal door frames
to sealed and polished concrete floors.

4. Caulking of control joints in floors to receive both sealed and polished concrete. Contractor shall
coordinate with sealed and polished concrete for compatibility.

5. Protection of adjacent surfaces.
6. Clean up.

7. Include a $36,000 $5,000 allocation to be used at the direction of Construction Manager.

SUMMARY OF WORK 011100 - 34
PR09, Revised 4/2017
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ADDENDUM 2

SECTION 013216 - CONSTRUCTION SCHEDULE

1. PRE-BID CONSTRUCTION SCHEDULE

A. Time is a critical element of this Project. By entering a bid, the Contractor agrees to adhere to the
intermediate Milestone Dates and Dates of Substantial and Final Completion established herein.
The Contractor also understands that all work must be performed in an orderly and closely
coordinated sequence in order to achieve the specified Milestones and Completion Dates, and the
Contractor hereby agrees to perform his work in conformance with the Pre-Bid Construction
Schedule established herein, or with the then current and approved Project Construction Schedule
as amended from time to time by the Construction Manager.

B. The Pre-Bid Construction Schedule is a milestone schedule with durations that identify portions of
the project that must be completed. This schedule includes allowances for time lost due to adverse
and abnormal weather conditions, other than floods, hurricanes, tornadoes, lightening and other
like acts of God. The Contractor understands and agrees that it shall not be entitled to any
extensions of the Contract Time or adjustment to the Contract Sum, except as allowed in the
General Conditions of the Contract for Construction. The Contractor further acknowledges that
the Work may be required to be performed during the winter season, that conditions during this
season may be adverse and abnormal, but that such conditions will not be the basis for an extension
of the Contract Time or adjustment to the Contract Sum. By submitting a bid, each Contractor is
certifying that they can complete their work within the durations, or less time, outlined in the
milestone schedule and its bid includes any and all costs associated with the schedule. This
includes one Contractor completing their work in conjunction with another Contractor’s work (i.e.
electrical conduits installed in CMU walls). Each Contractor agrees to provide sufficient labor, crew
size, equipment and/or work overtime, weekends, or shiftwork as necessary to meet the activity
durations on this schedule and subsequently the latest coordinated Project Construction Schedule.

2. SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT

A. After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet with the
Construction Manager to review the Pre-Bid Construction Schedule, and the overall project plan
for construction. Following the above review, the Contractor will meet with each subcontractor
and supplier to view the detailed plans for performing his Work. Following these meetings and
within fourteen (14) days after award of the Contract or issuance of a Notice to Proceed, the
Contractor shall prepare and submit for the Construction Manager’s approval a Work Schedule
providing for the expeditious, timely and practical execution of the Work. The Contractor’s Work
Schedule shall include activity descriptions and durations for shop drawings, fabrication, delivery,
and installation. The Contractor’'s Work Schedule shall be organized by Area, Building, Phase,
and/or Floor as required by the Construction Manager. If the Construction Manager so requests,
the Contractor shall provide adequate explanation regarding crew sizes, production rates and
similar data used to arrive at the durations and sequences. If the Contractor fails to provide a work
schedule for their activities then they will be held to the Project Construction Schedule developed
and updated by the Construction Manager.

CONSTRUCTION SCHEDULE 013216 -1
PR09, Revised 11/2021
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B. The Construction Manager shall review the Contractor’'s Work Schedule, coordinate it with the
separate work by other contractors, the Owner, and the Construction Manager, and after
coordination, shall incorporate it into the approved Project Construction Schedule.

C. After all Contractors submit their Work Schedules and the schedules have been incorporated into
the overall Project Construction Schedule a Schedule Charrette will be held by the Construction
Manager. Each Contractor is required to participate in the Schedule Charrette in order to produce
a coordinated Project Construction Schedule. The Construction Manager will have the final
authority concerning the sequence of work, priorities or work, and activity durations. The
approved coordinated Project Construction Schedule shall be issued to the Contractors and each
Contractor shall perform their Work in conformity therewith.

C. The Contractor shall submit proposed schedule revisions and obtain the written approval of the
Construction Manager therefore before deviating from the Project Construction Schedule.

D. The Construction Manager will incorporate approved schedule revisions into the Project
Construction Schedule and shall otherwise update and revise the Project Construction Schedule as
the Construction Manager, at his sole discretion, deems necessary. Each Contractor acknowledges
that Construction Manager may modify, change, or alter the sequence, duration, start dates,
completion dates to maintain the progress of the work. Contractor agrees to perform the work in
accordance with the revised schedules and that modification of the schedule or sequence of the
work by the Construction Manager shall not be the basis of any claim by the Contractor for
damages or costs.

E. Weather Delays: The project substantial completion date, shall only be adjusted due to extreme
weather conditions that are above and beyond the following “Adverse Weather Days” already
accounted for in the Pre-Bid Construction Schedule. These adverse weather days are based on a
seven day week and come from the DelDOT Standards:

a. January (12), February (10), March (5), April (5), May (4), June (2), July (4), August (3),
September (4), October (3), November (2), and December (6).
Time extension due to weather must be related to critical path activities.

c. Delays due to weather must be reported by the Contractor on the day they occur on the
Contractor’s daily report.

d. Any time lost during the work week must be made up the same week by overtime and/or
working weekends. The Owner will not be responsible for additional costs for overtime.

3. ADHERENCE TO THE SCHEDULE

A. The Contractor shall start each part of its Work on the date designated for start in the approved
Project Construction Schedule unless advised by the Construction Manager. The Contractor shall
carry the Work forward expeditiously with adequate forces, equipment, and materials, and shall
complete each part of his work on or before the date designated in the approved Project
Construction Schedule.

CONSTRUCTION SCHEDULE 013216 - 2
PR09, Revised 11/2021
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B. If the Construction Manager determines that the Contractor is behind schedule, the Construction
Manager shall have the right to require that the Contractor take steps, at the Contractor’s expense,
to accelerate its Work. Such steps shall include increases in manpower, equipment, and materials
and/or overtime as the Construction Manager may deem necessary. If any work is not started or
completed within five (5) calendar days of the schedule date in the latest Project Construction
Schedule, the Construction Manager shall have the right to direct the Contractor to expedite their
work by whatever means the Construction Manager deems necessary to regain the schedule,
without additional compensation to the Contractor. If any work falls behind schedule more than
ten (10) days, the Construction Manager shall have the right to perform the work or have the work
performed by whatever means the Construction Manager deems necessary. The costs incurred by
the Construction Manager in order to “maintain the Project Construction Schedule” shall be
reimbursed by the Contractor or Contractors causing the delay. If the Contractor fails to comply
with the Construction Manager’s instructions relating to improved rate of progress, the Contractor
may be held in default under the appropriate provisions of the General Conditions of the Contract.

C. Each Contractor shall, if directed by the Construction Manager, provide the Construction Manager
a two-week look ahead of anticipated manpower showing the number of men, classification, and
anticipated work.

D. Each Contractor must schedule their manpower to work on all available work at a given time.
Contractors must not assume that they have an entire work area available at one time or exclusive
to their work. Working simultaneously in and around other trades is required. Therefore, if an area
of the building is ready for the Contractor’s work to begin or continue the Contractor must have
manpower onsite working.

E. If a Contractor misses any portion of a workday due to weather, manpower, lack of materials,
failure to plan, or scheduling conflicts, they must make-up this lost time on overtime or Saturday.
If two or more days are lost in the same work week, the Contractor must work overtime, the
immediate Saturday and the Saturdays following the week to make up the lost days. Failure to
provide sufficient manpower during the normal week days may result in charges for supervision
by EDiS Company, at the discretion of EDiS Company.

F. All punchlist work and project closeout documentation shall be completed within twenty-one (21)

calendar days of the Substantial Completion date. Any open punchlist items after this date will be
completed by EDiS Company and back charged to the responsible Contractor.

END OF SECTION

CONSTRUCTION SCHEDULE 013216 -3
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HARRINGTON PUBLIC LIBRARY
BIDDING SCHEDULE

ID |Task Name Duration ‘ Start ‘ Finish Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
M| M 8l s N I oM M 1S
! HARRINGTON PUBLIC LIBRARY 559 days Fri 7/15/22 Wed 9/4/24 HARRINGTON PUBLIC LIBRARY ! !
5 . [ | |
2 HARRINGTON PUBLIC LIBRARY - 285 days Fri 7/15/22 Thu 8/17/23 Lo \ |
[ | |
PRECONSTRUCTION & DESIGN ACTIVITIES Lo | |
[ | |
[ | |
o [ | |
100 | HARRINGTON PUBLIC LIBRARY - CONSTRUCTION 321 days Wed 6/14/23 Wed 9/4/24 || HARRINGTON PUBLIC LIBRARY - CONSTRUCTION ACTIVITIES
ACTIVITIES M | | M
101 GROUNDBREAKING CEREMONY 0 days Wed 6/14/23 Wed 6/14/23 L ‘ ‘
& GROUNDBREAKING CEREMONY | |
102 EDiS Mobilization & Trailer Setup 10 days Mon 7/24/23 Fri 8/4/23 [ ! !
: @ EDiS Mobilization & Traile‘% Setup :
103 Critical Submittals and Procurement of Materials 30 days Tue 9/5/23 Mon 10/16/23 b ! !
: : Critical Subn{‘ittals and Procurement of Materiald‘
104 PRELIMINARY SITEWORK 37 days Mon 9/11/23 Wed 11/1/23 | |PRELIMINARY SITEWORK | I
[ P— | |
— [ | |
105 Contractors Mobilize 0 days Mon 9/11/23 Mon 9/11/23 [ | |
| | Contractors Mobilize |
- [ | |
106 Install SECP Measures & Construction Entrance 7 days Tue 9/12/23 Wed 9/20/23| [ | |
| | g Install SECP Measures & Construction Entrance |
| [ | |
107 Install Site Utilities (Storm, Sanitary, Water, Roof Leaders) 15 days Thu 9/21/23 Wed 10/11/23| [ | |
| | nstall Site Utilities (Storm, Sanitary, Water, Roof Leaders)
[ | |
108 Prepare Building Pad & Lay Down Area 10 days Thu 10/12/23 Wed 10/25/23 [ ! !
: : Prepare Bui‘lding Pad & Lay Down Area :
109 Install Parking Lot Sub-Grade 5 days Thu 10/26/23 Wed 11/1/23 . ! !
| | g Install Parking Lot Sub-Grade !
— o | |
110 BUILDING FOUNDATIONS, UG UTILITIES & 25 days Thu 10/26/23 Wed 11/29/23 BUILDING FOUNDATIONS, UG UTILITIES & SLAB-ON-GRADE I
SLAB-ON-GRADE o 1 1
m Install Building Concrete Foundations 10 days Thu 10/26/23 Wed 11/8/23 b ‘ ‘
: : Install Bl‘ﬁilding Concrete Foundations :
112 Install Building Masonry Foundations & Dampproofing 5 days Thu 11/9/23 Wed 11/15/23 b | !
: : B -Install l‘Building Masonry Foundations & D‘hmpprooﬁng
113 Install Building UG Utilities 10 days Thu 11/9/23 Wed 11/22/23 Lo | |
| | Install Building UG Utilities |
114 Place Stone & Slab-On-Grade 5 days Thu 11/23/23 Wed 11/29/23 Lo | |
| | Placq Stone & Slab-On-Grade |
115 BUILDING STRUCTURE & ENVELOPE 55 days Thu 11/30/23 Wed 2/14/24 Lo BUILDING STRUCTURE & ENVELOPE |
— [ |
116 Install Structural Steel 15 days Thu 11/30/23 Wed 12/20/23 b ‘
: : I‘hslall Structural Steel :
1z Install Perimeter Cold Formed Metal Framing, Sheathing, 15 days Thu 12/21/23 Wed 1/10/24 [ !
. ! ! Install Perimeter Cold Formed Metal Framing, Sheathing
& Waterproofing [ |
118 Install Exterior Brick 10 days Thu 12/28/23 Wed 1/10/24 - |
| | Install Exterior Brick |
119 Install Roofing 15 days Thu 1/4/24 Wed 1/24/24 - |
‘ ‘ nstall Roofing |
120 Install Exterior Panels 15 days Thu 1/4/24 Wed 1/24/24 : : :
‘ ‘ Install Exterior Panels ‘
121 Install Exterior Storefront & Curtainwall & Glazing 15 days Thu 1/25/24 Wed 2/14/24 b !
: : nstall Exterior Storefronf‘ & Curtainwall & Glaziy
Harrington Public Library Task Milestone * Project Summary Q===  Start-only C Progress
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e HARRINGTON PUBLIC LIBRARY
BIDDING SCHEDULE

ID |Task Name Duration ‘ Start ‘ Finish Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
M M ] s N Y M N
122 INTERIOR FRAMING AND MEP ROUGHINS 55 days Thu 2/1/24 Wed 4/17/24 | INTERIOR FRAMING AND MEP ROUGHINS
123 Install Interior Metal Framing 10 days Thu 2/1/24 Wed 2/14/24 | | . | .
| | nstall Interior Metal Framing
124 Install MEP Rough-Ins 30 days Thu 2/15/24 Wed 3/27/24 | | |
| | Install MEP Rou&h-lns
125 Install & Finish Drywall 20 days Thu 3/21/24 Wed 4/17/24 | | o
| | Install & F].ni‘sh Drywall
141 FINISH SITEWORK & LANDSCAPING 94 days Thu 2/15/24 Tue 6/25/24 | | FINISH SITEWORK & LANDSCAPING
— I I I
143 Site Lighting Rough-In 8 days Thu 2/15/24 Mon 2/26/24 | | Lo . |
‘ ‘ ting Rough-| n‘
144 Rough Grade Around Building 2 days Thu 2/15/24 Fri 2/16/24 ! ! !
! ! de Around Building
— I I I
155 Install Children's and Adult Exterior Gravel Area 1 day Mon 2/19/24 Mon 2/19/24 ! ! !
| | ildren's and Adult Exterior Gravel Are:
e I I I
156 Install Fencing 2 days Tue 2/20/24 Wed 2/21/24 I I . I
I I cing |
— I I I
145 Install Curb 3 days Tue 2/27/24 Thu 2/29/24 | | b |
I I i I
146 Install Curb (ALTERNATE) 1day Fri 3/1/24 Fri 3/1/24 | | 1
| | rb (ALTERNATE)
147 Install Sidewalks & Pads 6 days Mon 3/4/24 Mon 3/11/24 | | l
| | Sidewalks & Pads
148 Brick Pavers & Flag Pole (ALTERNATE) 5 days Tue 3/12/24 Mon 3/18/24 | | |
| | Pavers & Flag Pole (ALTERNATE)
149 Prepare Stone Base for Paving 1 day Tue 3/19/24 Tue 3/19/24 : : :
| | gre Stone Base for Paving
150 Install Base Paving 1 day Wed 3/20/24 Wed 3/20/24 | | | Bace Pavi |
| | ase avmg
151 Install Base Paving (ALTERNATE) 1 day Wed 3/20/24 Wed 3/20/24 | | |
| | I1 Base Paving (ALTERNATE)
152 Final Grade Around Building & Spread Topsoil 1 day Thu 3/21/24 Thu 3/21/24 ! ! !
: : Grade Arouﬂ‘d Building & Spread Tg
157 Final Site Lighting 5 days Thu 3/21/24 Wed 3/27/24 ! ! !
: : 1 Site Lightiﬂ‘g
153 Install Seed and Straw/Mulch 1 day Fri 3/22/24 Fri 3/22/24 ! ! !
: : 11 Seed and S‘lraw/Mulch
142 DELDOT Little Mastens Road Improvement 20 days Mon 3/18/24 Fri 4/12/24 ! ! |
| | DELDOT Little Mastens Road Improv
— I I I
154 Landscaping 5 days Mon 3/25/24 Fri 3/29/24 I I I
| | § Landscaping |
e I I I
158 Install Final Paving 1 day Thu 6/20/24 Thu 6/20/24 I I |
| | Install Final Paving
i I I I
159 Install Final Paving (ALTERNATE) 1 day Fri 6/21/24 Fri 6/21/24 I I |
| | nstall Final Paving (AL
160 Install Striping, Signage, Parking Bumpers 2 days Mon 6/24/24 Tue 6/25/24 : : ‘
| | Striping, Signagg¢
126 INTERIOR FINISHES 65 days Thu 4/18/24 Wed 7/17/24 l l INTERIOR FINISHES
I I -
127 Install Interior Brick 3 days Thu 4/18/24 Mon 4/22/24 | | }
| | é}(lnslall Interior Brick
Harrington Public Library Task Milestone * Project Summary Q===  Start-only C Progress
Bidding Schedule BPB ) . )
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ID 'Task Name Duration ‘ Start ‘ Finish Half 1, 2023 ‘ Half 2, 2023 Half 1, 2024 Half 2, 2024
M M ] E N I M 1| s
128 Install Prime & 1st Coat Paint 5 days Thu 4/18/24 Wed 4/24/24 | Install Peinle & 16t Coat Paint
| nstal rime Si oal ain|
134 Install Ceramic Tile 10 days Thu 4/18/24 Wed 5/1/24 | all Corbamte Til
| nstal eramic lile
129 Install ACT Ceilings 5 days Thu 4/25/24 Wed 5/1/24 | all ACT Coll
| stal eilings
130 Complete MEP Ceiling Installations 10 days Thu 5/2/24 Wed 5/15/24 !
: omplete MEP Ceiling Installat
131 Install ACT Ceiling Tiles 3 days Thu 5/16/24 Mon 5/20/24 ‘
: gl Install ACT Ceiling Tiles
133 Install Interior Panels 5 days Thu 5/16/24 Wed 5/22/24 ‘ ||
: g3| Install Interior Panels
132 Install Millwork & Casework 5 days Tue 5/21/24 Mon 5/27/24 ! Il
! #1 Install Millwork & Casework|
— |
136 Install Specialties 5 days Thu 5/23/24 Wed 5/29/24 !
| all Specialties
[— |
137 Install Doors, Frames, and Hardware 20 days Thu 5/23/24 Wed 6/19/24 |
| nstall Doors, Frames, an|
—— |
140 Complete MEP Installations 10 days Thu 5/23/24 Wed 6/5/24 |
| amplete MEP Installations
138 Install Interior Storefronts & Glazing 10 days Tue 5/28/24 Mon 6/10/24 :
| all Interior Storefronts
135 Install Flooring 10 days Thu 6/20/24 Wed 7/3/24 :
| Install Flooring
139 Install Final Paint 10 days Thu 7/4/24 Wed 7/17/24 :
|
161 COMMISSIONING & PUNCHLIST 15 days Thu 7/18/24 Wed 8/7/24 :
|
162 RECEIVE CERTIFICATE OF OCCUPANCY 0 days Wed 8/7/24 Wed 8/7/24 :
L |
163 OWNER MOVE-IN AND SETUP OF FF&E 20 days Thu 8/8/24 Wed 9/4/24 :
— |
164 RIBBON CUTTING & DEDICATION CEREMONY 0 days Wed 9/4/24 Wed 9/4/24 :
— |
81 HARRINGTON PUBLIC LIBRARY - BIDDING & 52 days Fri 6/23/23 Mon 9/4/23 NGTON PUBLIC LIBRARY - BIDDING & AWARD ACTI‘{'ITIES
—
AWARD ACTIVITIES |
Harrington Public Library Task Milestone * Project Summary Q===  Start-only C Progress
Bidding Schedule BPB ) . )
Date: 24 July 2023 Split Summary P— Manual Summary Pe—— Finish-only a1 Deadline <
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Harrington Public Library

Bid Pack B RFI Log

As of 7/25/2023
Date . :
RFI # ) Category Drawing #| Contractor Question Response Addendum No.
Received
. FD-1 FD-2 - Specify trap primer, however basis of design does not indicate trap primer, we
1 7/14/2023 Plumbing P300 . opectly trap p & PP
intend to price trap guards
After looking at the drawings, finish schedule shows tile on all walls of the bathrooms and
2 7/18/2023 Flooring Connolly  [the detail just shows the wet wall. Which is correct? If just wet walls, would the other
walls receive ceramic base?
3 7/18/2023 Flooring Connolly  [There is a BK2 shown on the details for thin brick but no selection, is there a selection?
4 7/18/2023 Flooring Connolly |lIs there a selection for the type of transition from carpet tile to concrete?
| ived th date that h b loaded. Th thing f ti
5 7/19/2023 Concrete JT Hoover receive € Uupdate 'a specs av'e een uploade ere was nothing for cast in Will be sent out with Add No 1 1
place concrete so we will proceed with the notes on the structural plans.
6 7/19/2023 Concrete JT Hoover JT Hoover is ok to bid poured walls in place of the CMU block shown at the foundations?
Would EDIS be amenable to a full height wall (to top of slab) with 4” wide slab ledge in
place off the turned down edge as shown? (see my quick drawing below). Otherwise we
7 7/19/2023 Concrete JT Hoover would omit the insulation not wanting that 8” above the wall to be free and susceptible
to damage by others. We would only want to include the insulation in our scope from
top of footing to top of wall.
Can you figure pad footings with piers in place of the sonotubes? There are areas where
8 7/19/2023 Concrete JT Hoover these are required quite close to the perimeter foundation. With our aluminum form
system, the would have to be incorporated together.
Lastly at the wall sections with the grouted cavity and brick veneer. We can offer a
9 7/19/2023 Concrete JT Hoover thicker wall base at these locations and form a brick ledge on the exterior side of the
wall. Otherwise we would have to omit everything outside of our insulation.
On the IT side are we providing the wireless access points (WAP’s) / managed switches
10 7/20/2023 T Ctrl-Alt-Repair ! We providing the wireles points ( )/ managed switches /
rack etc?? or do they provide that and we just run the cabling?
Metal Framing & Brandywine
11 7/20/2023 y Is a bid bond required? Bid Bond not required 2
Drywall Contractors
Metal Framing & Brandywine |Bid form lists City of Harrington Contractors License as an attachment, Is this a
12 7/20/2023 |, Y _ ve et , Only if awarded 2
rywall Contractors [requirement for bid submission or only if awarded?
Metal Framing & Brandywine
13 7/20/2023 Will a project schedule be published? Yes, project schedule will be published as part of Addendum 2 2
Drywall Contractors
Contract B-15 owns caulking of the bottom of the interior aluminum frames to vinyl . . . . . .
. . . . . . . ) . Caulking of the remaining three sides of the interior aluminum frames are
14 7/21/2023 Caulking J&B Caulkers [flooring. Which contract owns caulking the remaining three sides of the interior aluminum . 2
under the glass and glazing contract.
frames?
. . . . . . There are no vinyl floors, only sealed concrete and polished concrete floors.
Will caulking at the bottom of the hm frames to vinyl flooring be required and if so b
15 7/21/2023 Caulking J&B Caulkers I, wxing viny ng qul I 4 Contractor will be responsible for HM frames at these locations. Scopes of 2
which contract? . . L .
work will be updated to reflect this. This will be by the caulking contract.
Polished concrete will be included as part of the flooring contract, however
. Creative  [Specific scope of work for contract B-14 — Flooring shows sealed concrete by others, but . . ' P & -
16 7/21/2023 Flooring . . . . will be included as an Owner's Allowance. The dollar value to be decided and 2
Flooring polished concrete is included. Can polished concrete be separated out? .
included as a future addendum.
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The sample insurance certificate shows Pollution Liability and Professional Liability

Creative EDiS has provided a matrix as part of Addendum 2 for which contracts will
17 7/21/2023 Flooring . requirements. We do not carry these coverages as they typically do not pertain to floor . P L P . .
Flooring L . . . . . require pollution insurance and professional liability insurance.
covering installation. Can this requirement be waived for this contract?
Looking at the scope items for the B-4 Structural Steel & Miscellaneous Metals contract.... [See area between column lines A and D and 3 and 10 where it specifies Red-H
18 7/21/2023 Steel RC Fab . . S
Can you confirm that the Scope Item #17, Provide metal-web wood joists, is correct? Wood Truss.
. Diamond . . .
19 7/24/2023 Mechanical Mechanical For duct work on this job are you looking for snaplock or spiral duct?
Enterprise |Do prevailing wage rates apply, or is this funded by the Town of Harrington? ITB says
20 7/18/2023 General P y P g. . & PRl ” y g y This project is prevailing wage.
Masonry where prevailing wages apply.
Specifications state that all circuits should be run in conduit. Is armored cable acceptable
21 7/20/2023 Electrical Nickle .
in concealed areas?
22 7/20/2023 Electrical £-300 Nickle Note F on Drawing.E-300 states that Fire Alarm wiring must be FA MC in concealed areas.
Is FPLP acceptable in concealed areas?
It appears that the Mechanical Contractor provides the Ceiling Fans (HVLS-1, HVLS-2, HVLS
23 7/20/2023 Electrical Nickle 3, and HVLS-4). Does the Electrical Contractor furnish and install fan controls or install
only? Please provide part number or details on control.
24 7/20/2023 Electrical Nickle Who is to furnish cable tray? Structured cabling contractor is furnishing and installing cable tray.
No provisions for a future site sign are shown on the panel schedules, site drawing, or IT
25 7/20/2023 Electrical Nickle Pr ; > S18h P &
drawings. Please provide clarification.
SCOpeE 1tem 35 reters to mITWOrk and casework lighting. The Fry Reglet part number
' ' (DRMZ) on the Architectural details appears to be the molding/casework itself. Are we to
26 7/20/2023 Electrical Nickle furnish and install Fry Reglet lighting? Install only? Please provide part number and
clarification.
Enterprise |do prevailing wage rates apply, or is this funded by the Town of Harrington? ITB says o
27 7/18/2023 Masonry P ) P g . g PRl y g y Prevailing wage rates do apply.
Masonry where prevailing wages apply.
)8 7/24/2023 Fire Protection Oliver It states to provide a full fire alarm s.y.stem, I?ut there are n9 specs given what kind of
system they want or any other specific details. Please provide
Does Bid Pack A or Bid Pack B own the underground conduit the primary electrical service,
site signage, and telecom? The Civil drawings from Bid Pack A show these items “for . .
29 7/24/2023 Electrical Nickle 't€ signag \ . V! . wing . ! W ! Bid Package B under the electrical contract.
reference only”, but the Electrical Bid Pack B drawings do not show them as our
responsibility.
30 7/24/2023 Electrical Nickle Please provide specifications for the fire alarm system.
R.C.
31 7/24/2023 Steel Fabricators |Please provide Net thickness of the decking on the trusses
(RedBuilt)
R.C. Please provide Attachment of the C5 channel to our trusses. RedBuilt has details in our
32 7/24/2023 Steel Fabricators |manual (attached), but the detail on sheet $202 will not work as the 5/8” is too large to
(RedBuilt) [drill in our truss chords
R.C.
. Please provide live and dead loads along with any mech loading that would be in addition.
33 7/24/2023 Steel Fabricators
(RedBuilt)
B-5 metal framing scope mentions expansion control. | do not see any expansion joint
Metal Framing & Brandywine L . . § scop s P . L v exp !
34 7/24/2023 within the interior of the building that would require expansion joint covers. Please
Drywall Contractors .
confirm.
Brandywine Who is responsible for section 113013 residential appliances as | do not see this listed in
35 7/24/2023 ywl ! , ponsl I ! 1alappl sl I Furnishing of residential appliances will be direct purchased by EDiS.
Contractors anyone’s package?
Brandvwine B-16 Specialties is to furnish specified items to B-6 Carpentry for installation however
37 7/24/2023 Specialties y nothing is mentioned for 101463 Electronic Message System. Should we assume B-16 EDiS to answer
Contractors s . -
Specialties would supply and install this item?
Brandywine B-6 Carpentry scope of work has B-6 to install and B-16 to furnish projection screens
39 7/24/2023 Carpentry Y pentry scop e o prel
Contractors however there are no specifications on projection screens
Brandywine B-6 Carpentry scope of work mentions wall and corner guards however we see neither
40 7/24/2023 Carpentry Y P . y Scop L . & .
Contractors on the project and there are no specifications for this material
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a1 7/24/2023 Brandywine Is fencing type 1 & 1A to be a custom built application or what is the architects intent?
Contractors Please clarify what is meant by 1 x 6 vertically engineered wood.
42 7/24/2023 Steel RC Fabricators P!ease confirm tha't (.Iontract # B-4 will provide the steel for the operable partition in base
bid, even through it is and add alternate for Contract #B-17.
Please provide Kicker connection and loading for angle kicker at each hanger for operable
43 7/24/2023 Steel RC Fabricators N provi . ! ! ng glex g P
partition, Detail 4/S303.
44 7/24/2023 Steel RC Fabricators|Please provide additional details for 1” rod called out on S103.
45 7/24/2023 Steel RC Fabricators|Can design team provide a drawing locating Exposed Structural steel
46 7/24/2023 Steel RC Fabricators|Please provide structural details for roof screen.
46.1 7/24/2023 Steel RC Fabricators |Please confirm which contract the roof screen is in.
D. Gingerich
ingerl Would Hohmann & Barnard X-Seal anchors be acceptable in lieu of the Hohmann &
47 7/25/2023 Masonry Concrete &
Barnard HB-213?
Masonry Inc.
“The Construction Manager will establish a bench mark and base line control
Checking on the scope of work Contract NO B-2 — Concrete, note #2. Layout. Will there be |from which structures and grades shall be laid out by Subcontractors as
48 7/25/2023 Concrete Cavan . . . . . . . . . .
any control points provided or do we have to provide those ourselves? designated in this section. The total extent of this layout is shown on the site
drawings. One bench elevation shall be provided.”
Creative Please clarify correct product for CPT2 — Finish Legend shows Color Anchor, however
49 7/25/2023 Flooring A L. .
Flooring specifications state Ruffian |
Quality Please submit the attached Fabral Power Seam data for a Metal Roof Panel substitution
50 7/25/2023 Roofing

Exteriors Inc.

request. https://www.dropbox.com/scl/fi/Owndfg2hmjle2ad012npr/Quality-Exteriors-
Substitution-RFl.pdf?rlkey=jd1tyaj9mxiecigv155q3pn5s&dI=0
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RIVER STONE MULCH
4" DEPTH MIN

PROPOSED EDGING, CURB OR
SIDEWALK PER PLAN

FILTER FABRIC /
WEED BARRIER

CONTRACTOR TO PLACE STONE IN
TRENCH TO ENSURE THAT
STONES WILL NOT SPILL OUT
ONTO SIDEWALKS / CURBS, OR
OVER LANDSCAPE EDGING.

6" MIN DEPTH TRENCH
AT SIDEWALK / CURB /
EDGING PER PLAN

RIVER JACK GRAVEL MULCH

NO SCALE

NOTE:

DO NOT HEAVILY PRUNE THE TREE
AT PLANTING. PRUNE ONLY
CROSSOVER LIMBS, CO-DOMINANT
LEADERS, AND BROKEN OR DEAD
BRANCHES. SOME INTERIOR
TWIGS AND LATERAL BRANCHES
MAY BE PRUNED; HOWEVER, DO
NOT REMOVE THE TERMINAL BUDS
OF BRANCHES THAT EXTEND TO
THE EDGE OF THE CROWN.

SET ROOT BALL 2" ABOVE
GRADE. REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

CANVAS WEBBING OR
PLASTIC HORTICULTURAL
TAPE. DO NOT STRETCH.

(5

MULCH - PLACE 3"

LAYER OF SPECIFIED
MULCH. DO NOT PLACE \¢;
IN CONTACT WITH TREE

2"x2" WOODEN

STAKES. DRIVE
SECURELY INTO
GROUND. 3 PER

TRUNK. KEEP MULCH TREE.
WEEDED AND REPLACE
AS NEEDED. FINISHED
ﬁ GRADE
LT XKL R PRI K= R R XU R RI
RN R LKL
S | SN
//\\///\\/ >/ \//\\\///‘/

V

REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
ROPES, AND WIRE CAGES.

SOIL MIXTURE - CONSISTING OF
1/4 HUMUS AND 3/4 TOPSOIL

UNDISTURBED SOIL

DECIDUOUS TREE PLANTING DETAIL

NOTE:

PRIOR TO MULCHING. APPLY
APPROVED PRE-EMERGENT WEED
CONTROL ON ALL SHRUB BEDS.

SET ROOT BALL 2" ABOVE
GRADE. REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

MULCH - PLACE 3" W\
LAYER OF SPECIFIED S
MULCH. DO NOT PLACE N

IN CONTACT WITH N
SHRUB TRUNK. KEEP NN
MULCH WEEDED AND

REPLACE AS NEEDED. FINISHED
TR TRL T XTI GRADE
REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
SOIL MIXTURE -

ROPES, AND WIRE CAGES. FOR
CONTAINER PLANTS, CUT
ROOTS ON FOUR (4) SIDES AND/

CONSISTING OF 1/4
HUMUS AND 3/4

OR SPREAD OUT IN NEW SOIL TOPSOIL

MIXTURE. UNDISTURBED SOIL

SHRUB PLANTING DETAIL

NO SCALE BMG NO. : L-03

SET ROOT BALL 2" ABOVE
GRADE. REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

MULCH - PLACE 3"
LAYER OF SPECIFIED i
MULCH. DO NOT PLACE \]|

IN CONTACT WITH TREE
TRUNK. KEEP MULCH
WEEDED AND REPLACE
AS NEEDED.

LK LKL
R R
2 SO
B 54
\Q\//\Q\//\V/ L LI \/;/\&\Q\’\
I RSRGRG

REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
ROPES, AND WIRE CAGES.

UNDISTURBED SOIL

EVERGREEN TREE PLANTING DETAIL

CANVAS WEBBING OR
PLASTIC HORTICULTURAL
TAPE. DO NOT STRETCH.

2"x2" WOODEN
STAKES. DRIVE
SECURELY INTO
GROUND. 3 PER
TREE.

FINISHED
GRADE

SOIL MIXTURE - CONSISTING OF
1/4 HUMUS AND 3/4 TOPSOIL

GENERAL LANDSCAPE NOTES :

PLANT LIST

KEY QUANTITY BOTANICAL NAME COMMON NAME SIZE ROOT REMARKS
CANOPY TREES

AR 18 ACER RUBRUM 'SUNSET RED' RED MAPLE 3" CAL B&B FHV

QR 6 QUERCUS RUBRA NORTHERN RED OAK 2 1/2" CAL B&B FHV
UNDERSTORY TREES

CcC 3 CERCIS CANADENSIS EASTERN REDBUD 11/2" CAL B&B FHV
EVERGREEN TREES

CJ 9 CRYPTOMERIA JAPONICA "'YOSHINO' JAPANESE CEDAR 6' HGT B&B

PS 10 PINUS STROBUS EASTERN WHITE PINE 6' HGT B&B
SHRUBS

CS 17 CORNUS SERICEA RED TWIG DOGWOOD 24-36" CONT.

EP 28 ERAGROSTIS PECTINACEA PURPLE LOVEGRASS #3 CONT.

IC 69 ILEX CRENATA 'SKY PENCIL' SKY PENCIL JAPANESE HOLLY 4'HGT. CONT. 21/2'0.C.

IG 21 ILEX GLABRA 'SHAMROCK' SHAMROCK HOLLY 24-36" CONT.

PV 21 PANICUM VIRGATUM 'HEAVY METAL' SWITCH GRASS #3 CONT.

PS 28 PANICUM VIRGATUM 'SHENANDOAH' SWITCH GRASS #3 CONT.

SS 12 SCHIZACHYRIUM SCOPARIUM LITTLE BLUSTEM #3 CONT.
PERENNIALS

PC 11 ECHINACEA PURPUREA PURPLE CONEFLOWER #1 CONT.

RH 8 RUDBECKIA HIRTA BLACK EYED SUSAN #1 CONT.
TOTAL: 46 TREES, 196 SHRUBS, 19 PERENNIALS
MEADOW SEED MIX: ERNST SEED MIX ERNMX-177 - EASTERN ECOTYPE NATIVE GRASS MIX. SEED AT RATE OF 10-15 LB PER ACRE WITH 30 LBS/ACRE OF A COVER CROP. FOR A
COVER CROP USE EITHER GRAIN OATS (1 JAN TO 31 JUL) OR GRAIN RYE (1 AUG TO 31 DEC).

BED MEDIA

SUBGRADE TO
AVOID SETTLING

NOTE:

LANDSCAPE EDGING SHALL BE 1/8" THICK
ALUMINUM EDGING, 4" DEEP WITH A BLACK FINISH.
16' SECTIONS SHALL BE USED WITH ONE (1)
SUBSURFACE STAKE PER 38" OF EDGING. EDGING
SHALL HAVE A MINIMUM OF 2" OF INTERLOCKING
OVERLAP BETWEEN SECTIONS. INSTALL PER
MANUFACTURER'S SPECIFICATIONS WITH TOP OF
EDGING 1/2" ABOVE COMPACTED FINISH GRADE.
FINISH GRADE TO BE COMPACTED ON EITHER SIDE
OF EDGING TO MAINTAIN STABILITY.

NO MORE THAN 1/2"

LANDSCAPE BED EDGING DETAIL

ALUMINUM EDGING TO BE

ABOVE FINISHED GRADE

LANDSCAPE REQUIREMENTS

1. STREET TREE REQUIREMENT:

684'/40'=17.1 = 18 SHADE TREES

2. TOTAL SITE AREA :

4. EXISTING TREES TO BE RETAINED :

5. PROPOSED TREE :

6. TOTAL TREES :

7. PARKING SCREEN REQUIREMENT:

4.1472 ACRES (180,652.03 SQFT)

1 DECIDUOUS TREE PER 40 FT. ALONG THE STREET
801' OF LOT FRONTAGE - 35' ENTRANCE WIDTH - 82' PUMP STATION = 684"

0 TREES RETAINED

46 TREES

46 TREES

ADJACENT TO RESIDENTIAL USE.

SCREENING PROVIDED: 69 EVERGREEN SHRUBS 4' HEIGHT

EVERGREEN HEDGE SHALL BE PLANTED 2 1/2' O.C. WHERE

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

1.

12.

13.

14.

15.

QUALITY AND SIZE OF PLANTS, SPREAD OF ROOTS, AND SIZE OF BALLS SHALL BE IN ACCORDANCE WITH THE
CURRENT STANDARDS OF THE AMERICAN ASSOCIATION OF NURSERYMEN "AMERICAN STANDARDS FOR

NURSERY STOCK."

EVERGREEN TREES SHALL HAVE A FULL, WELL-BRANCHED, CONICAL FORM TYPICAL OF THE SPECIES.

ALL DECIDUOUS SHADE TREES SHALL BRANCH A MINIMUM OF 7'-0" ABOVE GROUND LEVEL. TREES SHALL BE

PLANTED AND STAKED IN ACCORDANCE WITH THE DETAIL SHOWN.

PLANT MATERIALS DELIVERED TO THE SITE IN UNCOVERED TRUCKS WILL BE REJECTED.

UNACCEPTABLE PLANT MATERIALS: MATERIALS WHICH HAVE DAMAGED OR CROOKED LEADERS, DEFORMED
GROWTH HABIT, ABRASIONS OF THE BARK, SUN SCALD, WINDBURN, DISFIGURING NOT COMPLETELY CALLUSED
WILL BE REJECTED. IN ADDITION, TREES HAVING THEIR CENTRAL LEADERS HEADED BACK WILL ALSO BE
REJECTED. PLANTS WITH LOOSE OR CRACKED ROOT BALL OR CONTAINERS WILL BE REJECTED.

ALL PLANTS SHALL BE PLANTED IN TOPSOIL THAT IS THOROUGHLY WATERED AND TAMPED AS BACKFILLING
PROGRESSES. NOTHING BUT SUITABLE TOPSOIL, FREE OF DRY SOD, STIFF CLAY, LITTER, STONES IN EXCESS OF

ONE (1) INCH DIAMETER, ETC. SHALL BE USED FOR PLANTING.

MULCH FOR PLANTING BEDS SHALL BE SHREDDED HARDWOOD BARK MULCH UNLESS OTHERWISE SPECIFIED ON
THE PLANS AND SHALL HAVE NO LEAVES, YOUNG GREEN GROWTH, BRANCHES, TWIGS, GREATER IN DIAMETER
OF 2", WEEDS, SHAVINGS OR FOREIGN MATERIAL SUCH AS STONES, ETC. SHALL BE MIXED WITH THE MULCH.
ALL SHRUB MASSES SHALL BE PLANTED IN CONTINUOUS MULCHED BEDS WITH A LIGHTLY COMPACTED DEPTH
OF THREE (3) INCHES. ALL CONTAINER PLANTS ARE TO HAVE ROOTS CUT ON FOUR SIDES AND/ OR SPREAD OUT

IN NEW SOIL MIXTURE.

ALL AREAS NOT STABILIZED IN PAVING OR PLANT MATERIALS SHOULD BE SEEDED AND MULCHED. (SEE EROSION

& SEDIMENT CONTROL PLAN AND NOTES.)

LANDSCAPE BEDS NOT DEFINED BY CURBS, SIDEWALKS, WALLS OR OTHER STRUCTURES SHALL BE ENCLOSED

BY ALUMINUM EDGING UNLESS OTHERWISE INDICATED.

AREAS DISTURBED BY LANDSCAPE OPERATIONS SHALL BE GRADED TO MATCH EXISTING TOPSOIL AND SEED OR

SOD AS REQUIRED.

CONTRACTOR SHALL BE RESPONSIBLE FOR ANY DAMAGE TO UTILITIES AND MAY MAKE MINOR ADJUSTMENTS IN
SPACING AND/OR LOCATION OF PLANT MATERIALS. CONTRACTOR TO VERIFY "AS BUILT" LOCATION OF ALL
UTILITIES.

NO PLANT, EXCEPT GROUNDCOVERS, SHALL BE WITHIN THREE (3) FEET FROM SIDEWALKS.

NO TREE SHALL BE PLANTED CLOSER THAN TEN (10) FEET FROM ANY STRUCTURE OR BUILDING.

NO TREE SHALL BE PLANTED WITHIN TEN (10) FEET OF UNDERGROUND UTILITIES OR FIRE HYDRANTS.

ONLY TREES THAT REACH A HEIGHT AND SIZE AT MATURITY OF SMALL TO MEDIUM SHALL BE PLANTED UNDER

POWER LINES.

THE CONTRACTOR SHALL WATER ALL PLANTS THOROUGHLY TWICE DURING THE FIRST 24-HOUR PERIOD
AFTER PLANTING, AND THEN WEEKLY OR MORE OFTEN, IF NECESSARY, DURING THE FIRST GROWING SEASON,

UNLESS THE OWNER AGREES TO MAINTAIN AND WATER THEM.

TREES TO REMAIN ON-SITE SHALL BE PROTECTED WITH SNOW FENCE DURING CONSTRUCTION (SEE DETAIL).
SNOW FENCING TO BE MAINTAINED DURING CONSTRUCTION BY CONTRACTOR.

THE PLANTING PLAN SHALL TAKE PRECEDENCE OVER THE PLANT SCHEDULE SHOULD ANY PLANT QUANTITY

DISCREPANCIES OCCUR.

NO SUBSTITUTIONS SHALL BE MADE WITHOUT APPROVAL OF THE OWNER AND/ OR THE LANDSCAPE ARCHITECT.

ALL NEW TREES SHALL BE GUARANTEED TO SURVIVE FOR ONE FULL YEAR AFTER INSTALLATION (FULL COST).
ALL STAKES AND GUYS SHALL BE REMOVED FROM TREES AND SITE AS EARLY AS THREE (3) MONTHS, BUT NO

LONGER THAN ONE (1) YEAR AFTER PLANTING.

NO SCALE

BMG NO. : L-01 NO SCALE

BMG NO. : L-02 NO SCALE

BMG NO. : L-07
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CITY OF HARRINGTON
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BECKER
MORGAN

G R O U P

ARCHITECTURE
ENGINEERING
Delaware

309 South Governors Avenue
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DELAWARE LANDSCAPE ARCHITECTS CERTIFICATION

I, CHAD D. CARTER, RLA, ASLA, HEREBY CERTIFY THAT | AM A

LANDSCAPE ARCHITECT IN THE STATE OF DELAWARE, THAT THE
LANDSCAPING INFORMATION SHOWN HEREON HAS BEEN PREPARED
UNDER MY SUPERVISION AND TO MY BEST KNOWLEDGE AND BELIEF,
REPRESENTS GOOD LANDSCAPING PRACTICES.

07/20/2023

CHAD D. CARTER, RLA, ASLA
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